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	Function Area
	Initial Release
	Beta/Test Release
	GA Release

	1) 
	TEAM Login Window
	Released
	Released
	Oct. 1, 2001

	2)  
	Applications/Query  
	Released
	Released
	Oct. 1, 2001

	3) 
	Financial Status Report 
	Released
	Released
	Oct. 1, 2001

	4) 
	Milestone Progress Rep. 
	Released
	Released
	Oct. 1, 2001

	5) 
	Create New Project 
	Released
	Released
	Oct. 1, 2001

	6) 
	Copy Project
	Released
	Released
	Oct. 1, 2001

	7) 
	Create Amendment
	Released
	Released
	Oct. 1, 2001

	8) 
	Project Information
	Released
	Released
	Oct. 1, 2001

	9) 
	Environmental Findings 
	Released
	Released
	Oct. 1, 2001

	10) 
	Milestones
	Released
	Released
	Oct. 1, 2001

	11) 
	Fleet Status
	Released
	Released
	Oct. 1, 2001

	12) 
	FTA Comments
	Released
	Released
	Oct. 1, 2001

	13) 
	Application Reviewer
	Released
	Released
	Oct. 1, 2001

	14) 
	Submit Application
	Released
	Released
	Oct. 1, 2001

	15) 
	Project Funds Status
	Released
	Released
	Oct. 1, 2001

	16) 
	Update Project Info
	Released
	Released
	Oct. 1, 2001

	17) 
	Recipient Query
	Released
	Released
	Oct. 1, 2001

	18) 
	User Query
	Released
	Released
	Oct. 1, 2001

	19) 
	Assign Project Number 
	Released
	Released
	Oct. 1, 2001

	20) 
	Budget
	Released
	Released
	Oct. 1, 2001

	21) 
	Delete Project
	Released
	Released
	Oct. 1, 2001

	22) 
	Change Project Number
	Released
	Released
	Oct. 1, 2001

	23) 
	Delete Milestones
	Released
	Released
	Oct. 1, 2001

	24) 
	Query Formula Apport
	Released
	Released
	Oct. 1, 2001

	25) 
	View Formula Apport
	Released
	Released
	Oct. 1, 2001

	26) 
	Revise Budget
	Released 
	Released
	Oct. 1, 2001

	27) 
	Review/Concur Dates 
	Released
	Released
	Oct. 1, 2001

	28) 
	Modify User
	Released
	Released
	Oct. 1, 2001

	29) 
	Add User
	Released
	Released
	Oct. 1, 2001

	30) 
	System Messages
	Released 
	Released
	Oct. 1, 2001

	31) 
	View/Print Phase I
	Released
	Released
	Oct. 1, 2001

	32) 
	Project Level Locking
	Released
	Released
	Oct. 1, 2001

	33) 
	Modify Recipient
	Released 
	Released
	Oct. 1, 2001

	34) 
	Add Recipient
	Released
	Released
	Oct. 1, 2001

	35) 
	Status Notification Email
	Released
	Released
	Oct. 1, 2001

	36) 
	Session State
	Released
	Released
	Oct. 1, 2001

	
	
	
	
	


	
	Function Area
	Initial Release
	Beta/Test Release
	GA Release

	1) 
	Close-out
	Released
	Released
	Nov. 15, 2001

	2) 
	Execution
	Released
	Released
	Nov. 15, 2001

	3) 
	Obligation and Award
	Released
	Released
	Nov. 15, 2001

	4) 
	Reservations
	Released
	Released
	Nov. 15, 2001

	5) 
	Create Formula Apportionment
	Released 
	Released
	Nov. 15, 2001

	6) 
	Transfer Formula Apportionment
	Released 
	Released
	Nov. 15, 2001

	7) 
	Modify Formula Apportionment
	Released
	Released
	Nov. 15, 2001

	8) 
	Deobligation
	Released
	Released
	Nov. 15, 2001

	9) 
	FPC Transfer
	Released
	Released
	Nov. 15, 2001

	10) 
	Security Inventory Feature 
	Released
	Released
	Nov. 15, 2001


	
	Function Area
	GA Release

	1) 
	Query Operating Budget Notification
	No Current Release Date

	2) 
	View Operating Budget Notification
	No Current Release Date

	3) 
	Authorize Operating Budget Notification
	No Current Release Date

	4) 
	Operating Budget Plans 
	No Current Release Date

	5) 
	Operating Budget Recoveries
	No Current Release Date

	6) 
	Operating Budget Transfer
	No Current Release Date

	7) 
	Query Advice
	No Current Release Date

	8) 
	View Advice
	No Current Release Date

	9) 
	Create Advice
	No Current Release Date

	10) 
	Delete Pending Advice
	No Current Release Date

	11) 
	Modify / Auth Advice
	No Current Release Date

	12) 
	Query Allotment
	No Current Release Date

	13) 
	View Allotment Summary
	No Current Release Date

	14) 
	JARC Interface Phase I  
	No Current Release Date

	15) 
	Civil Rights Recipient Area
	No Current Release Date

	16) 
	COOP Operations Phase I
	No Current Release Date

	17) 
	EIS System Phase I 
	No Current Release Date

	18) 
	Accounting Interface (DAFIS)      
	No Current Release Date

	19) 
	Wizard Feature
	No Current Release Date

	20) 
	JARC Interface Phase II
	No Current Release Date

	21) 
	Delphi Interface     
	No Current Release Date

	22) 
	Civil Rights
	No Current Release Date

	23) 
	FFG Feature
	No Current Release Date

	24) 
	Regional Reports Feature 
	No Current Release Date

	25) 
	COOP Operations Phase II
	No Current Release Date

	26) 
	View Print Phase II
	No Current Release Date

	27) 
	EIS System Phase II
	No Current Release Date


	
	Documentation
	

	1) 
	TEAM-Web Deployment Plan
	Released

	2) 
	TEAM-Web Deployment Plan Work Breakdown Structure
	Released

	3) 
	TEAM-Web Integration Test Plan
	Released

	4) 
	TEAM-Web Test Acceptance Document
	Released

	5) 
	TEAM-Web Test Result Matrix
	Released

	6) 
	TEAM-Web Documentation Status
	Released

	7) 
	TEAM-Web Status of Deliverables
	Released

	8) 
	TEAM-Web User Quality Assurance Data Integrity Test Results
	Released

	9) 
	TEAM-Web Detailed Timeline of the last days before Rollout 
	Released

	10) 
	TEAM-Web Change Management System Issue Status
	Released

	11) 
	TEAM-Web Systems Documentation
	Released

	12) 
	TEAM-Web Program Documentation
	Released

	13) 
	TEAM-Web Users Manual
	Released

	14) 
	TEAM-Web Current Status of TEAM-Web Deployment
	Released

	15) 
	TEAM-Web Post Release Summary of Issues
	Released

	16) 
	TEAM-Web FTA TEAM Change Management System Approval Status
	Released


