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	Function Area
	Initial Release
	Beta/Test Release
	GA Release

	1) 
	TEAM Login Window
	Released
	Released
	Released

	2)  
	Applications/Query  
	Released
	Released
	Released

	3) 
	Financial Status Report 
	Released
	Released
	Released

	4) 
	Milestone Progress Rep. 
	Released
	Released
	Released

	5) 
	Create New Project 
	Released
	Released
	Released

	6) 
	Copy Project
	Released
	Released
	Released

	7) 
	Create Amendment
	Released
	Released
	Released

	8) 
	Project Information
	Released
	Released
	Released

	9) 
	Environmental Findings 
	Released
	Released
	Released

	10) 
	Milestones
	Released
	Released
	Released

	11) 
	Fleet Status
	Released
	Released
	Released

	12) 
	FTA Comments
	Released
	Released
	Released

	13) 
	Application Reviewer
	Released
	Released
	Released

	14) 
	Submit Application
	Released
	Released
	Released

	15) 
	Project Funds Status
	Released
	Released
	Released

	16) 
	Update Project Info
	Released
	Released
	Released

	17) 
	Recipient Query
	Released
	Released
	Released

	18) 
	User Query
	Released
	Released
	Released

	19) 
	Assign Project Number 
	Released
	Released
	Released

	20) 
	Budget
	Released
	Released
	Released

	21) 
	Delete Project
	Released
	Released
	Released

	22) 
	Change Project Number
	Released
	Released
	Released

	23) 
	Delete Milestones
	Released
	Released
	Released

	24) 
	Query Formula Apport
	Released
	Released
	Released

	25) 
	View Formula Apport
	Released
	Released
	Released

	26) 
	Revise Budget
	Released 
	Released
	Released

	27) 
	Review/Concur Dates 
	Released
	Released
	Released

	28) 
	Modify User
	Released
	Released
	Released

	29) 
	Add User
	Released
	Released
	Released

	30) 
	System Messages
	Released 
	Released
	Released

	31) 
	View/Print Phase I
	Released
	Released
	Released

	32) 
	Project Level Locking
	Released
	Released
	Released

	33) 
	Modify Recipient
	Released 
	Released
	Released

	34) 
	Add Recipient
	Released
	Released
	Released

	35) 
	Status Notification Email
	Released
	Released
	Released

	36) 
	Session State
	Released
	Released
	Released

	37) 
	Close-out
	Released
	Released
	Released

	38) 
	Execution
	Released
	Released
	Released

	39) 
	Obligation and Award
	Released
	Released
	Released

	40) 
	Reservations
	Released
	Released
	Released

	41) 
	Create Formula Apportionment
	Released 
	Released 
	Released 

	42) 
	Transfer Formula Apportionment
	Released 
	Released 
	Released 

	43) 
	Modify Formula Apportionment
	Released
	Released
	Released

	44) 
	Deobligation
	Released
	Released
	Released

	45) 
	FPC Transfer
	Released
	Released
	Released

	46) 
	Security Inventory Feature 
	Released
	Released
	Released

	47) 
	JARC Interface Phase I  
	Released
	Released
	Released

	48) 
	Civil Rights Recipient Area
	Released
	Released
	Released

	49) 
	COOP Operations Phase I
	Released
	Released
	Released

	50) 
	EIS System Phase I 
	Released
	Released
	Released

	51) 
	Regional Reports Feature
	Released
	Released
	Released

	52) 
	Query Operating Budget Notification
	Released
	Released
	No Current Release Date

	53) 
	View Operating Budget Notification
	Released
	Released
	No Current Release Date

	54) 
	Auth. Operating Budget Notification
	Released
	Released
	No Current Release Date

	55) 
	Operating Budget Plans
	Released
	Released
	No Current Release Date

	56) 
	Operating Budget Recoveries
	Released
	Released
	No Current Release Date

	57) 
	Operating Budget Transfer
	Released
	Released
	No Current Release Date

	58) 
	Query Advice
	Released
	Released
	No Current Release Date

	59) 
	View Advice
	Released
	Released
	No Current Release Date

	60) 
	Create Advice
	Released
	Released
	No Current Release Date

	61) 
	Delete Pending Advice
	Released
	Released
	No Current Release Date

	62) 
	Modify / Auth Advice
	Released
	Released
	No Current Release Date

	63) 
	Query Allotment
	Released
	Released
	No Current Release Date

	64) 
	View Allotment Summary
	Released
	Released
	No Current Release Date

	
	
	
	
	


	
	Prioritization of TEAM Work Plan
	Status

	1) 
	Automate the funding adjustment activity
	Under Development

	2) 
	Correct operating budget hardcopy
	Under Development

	3) 
	Prevent financial transactions to closed projects
	Under Development

	4) 
	Reverse current year obligations
	Under Development

	5) 
	Establish prior year UZA records
	Under Development

	6) 
	Provide Edit Checks
	Under Development

	1-
	Contracts/Reimbursable/General Working Agrmnts.
	Under Development

	2-
	Project Numbers
	Under Development

	3-
	Cite Lapsing and Old Funds
	Under Development

	4-
	Correct Cost Center
	Under Development

	7) 
	Add "Talking Points to HQ" date field
	Under Development

	8) 
	Identify & develop a standard set of reconciliation/exception reports
	Under Development

	9) 
	Add to Data Queries
	Under Development

	10) 
	Automate closeout process
	Under Development

	11) 
	Support DELPHI-TEAM Interface & Reconciliation
	Under Development

	12) 
	E-Grants Initiative Support
	Under Development

	13) 
	FTA Continuity of Operations Ready Site Facility
	Under Development

	14) 
	TEAM Hardware and Systems Maintenance/COOP
	Under Development

	15) 
	TEAM Security Enhancements and Audit Support
	Under Development


	
	Functional Area
	Status

	1) 
	Accounting Interface (DAFIS)      
	No Current Release Date

	2) 
	Wizard Feature
	No Current Release Date

	3) 
	JARC Interface Phase II
	No Current Release Date

	4) 
	Delphi Interface     
	No Current Release Date

	5) 
	Civil Rights
	No Current Release Date

	6) 
	FFG Feature
	No Current Release Date

	7) 
	COOP Operations Phase II
	No Current Release Date

	8) 
	View Print Phase II
	No Current Release Date

	9) 
	EIS System Phase II
	No Current Release Date


	
	Documentation
	

	1) 
	TEAM-Web Deployment Plan
	Released

	2) 
	TEAM-Web Deployment Plan Work Breakdown Structure
	Released

	3) 
	TEAM-Web Integration Test Plan
	Released

	4) 
	TEAM-Web Test Acceptance Document
	Released

	5) 
	TEAM-Web Test Result Matrix
	Released

	6) 
	TEAM-Web Documentation Status
	Released

	7) 
	TEAM-Web Status of Deliverables
	Released

	8) 
	TEAM-Web User Quality Assurance Data Integrity Test Results
	Released

	9) 
	TEAM-Web Detailed Timeline of the last days before Rollout 
	Released

	10) 
	TEAM-Web Change Management System Issue Status
	Released

	11) 
	TEAM-Web Systems Documentation
	Released

	12) 
	TEAM-Web Program Documentation
	Released

	13) 
	TEAM-Web Users Manual
	Released

	14) 
	TEAM-Web Current Status of TEAM-Web Deployment
	Released

	15) 
	TEAM-Web Post Release Summary of Issues
	Released

	16) 
	TEAM-Web FTA TEAM Change Management System Approval Status
	Released


