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Project Management


Financial Status Report


 





The Financial Status Report (FSR) is one of the two quarterly reports required to be filed by Recipients of FTA funds for active/executed projects.  The FSR must be submitted before the Milestone progress/Report can be submitted.  If you try to submit the Milestone /Progress report first you will receive an error message.  





The FSR page permits multiple updates as invoices come in (saved as a Work In Progress).  The user has 30 days to Submit.  Once submitted, the information can be viewed but not changed.  From the navigational menu, click Project Management and query your project.


Click Financial Status Report.   The FSR page has a Summary, Financial Status, and Remarks & Comments tab.








Project Management


Financial Status Report


 





The Summary tab provides basic     information, with entry fields for the Period of the FSR, Initial Submission and Last Update dates, a selection for whether it is a Final Report, selections for whether it is a Paper Award or requires Pre-Award Authority, and other relevant summary information.  This tab is also where you mark whether the report is to be submitted by selecting Submit Application, or saved as unsubmitted by selecting Work In Progress.





The Summary tab also displays the Recipient Information, Report Status, and Project Status.  Fields with a blue border may be edited.











Project Management


Financial Status Report


 








The Financial Status tab is used to prepare financial status reports.  The financial status report provides a snapshot of funds drawn and/or encumbered through the latest reporting period based on Line H (Total Federal Funds (net project obligations)).  Again, entry fields appear with a blue border.  Total amounts can be entered in the Cumulative column, or current-period amounts in the This Period column (if applicable).


The Previous column displays total amounts through the last report submitted.


The This Period column displays the current-period totals, which is the cumulative minus the previous amounts.


The Cumulative column is the total amounts, adding the previous plus the current period amounts.











Project Management


Financial Status Report


 








Enter amounts for any or all of Lines A (Total Outlays), B (Recipient Share of Outlays), D (Total Unliquidated Obligations), and E (Recipient Share of Unliq. Oblig.) in the Cumulative column.  TEAM-Web will compute all other lines (C, F – I) based on your entries.





Once submitted, the Cumulative amounts in Lines A, B, and C carry forward to the Previous column when the TEAM-Web FSR is opened for the next reporting period.





**Note:  Unlike in TEAM, in TEAM-Web you now have the option to enter figures in the This Period column for Lines A and B.





Project Management


Financial Status Report


 





The Remarks and Comments tab is used to enter additional information pertaining to the FSR.  Two boxes are available for entering comments; one is for Recipient comments and one is for FTA comments.





Click the paperclip icon to attach additional files (of any type, such as spreadsheets, word processing documents, pictures, etc) to the project.











**Note:  There are several differences between this TEAM-Web version and the FSR window in TEAM.  In TEAM-Web, you cannot change the Previous column.  The option to select Work In Progress or  Submit are displayed at the top of the Summary tab (the default is Work In Progress).  





The Financial Status tab has dollar and cent amounts set.  Finally, the icons for going to other projects, and for going to the Project Funds window, are not available in TEAM-Web.  In TEAM-Web, all functionality is accessible through the Navigational Menu.








Project Management


Financial Status Report


 





**Additional Notes:


If you have pre-award authority then you must submit an FSR.  If you have not incurred costs, you must submit a $0 FSR.


You must enter information in rows A and B in if you have incurred pre-award costs. 


You must enter information in rows D and E for total and local amounts for contracts awarded but not yet paid (only for the end of the quarter).


The TEAM-Web system will calculate the federal share of these costs.  Click the Save icon to save your information


Subsequent FSRs can be submitted by putting information into the cumulative column in the FSR financial status screen.


Prior financial status reports will only open in read-only mode; no changes can be made to previous quarter reports.   
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Milestone/Progress


 





The Milestones/Progress Report is the other quarterly report, aside from the Financial Status Report, that is filed by Recipients of FTA funds for active/executed projects.  The Milestone/Progress Report is used to track progress at the budget level.  It is initially based on the Milestone schedule completed when the application is first created, submitted, and approved.  Milestones are required for rolling stock and other activity at the ALI level.  The system also allows for Milestones to be added at the project and Scope levels.





Click Project Management in the navigational menu, and then select Milestone/Progress.  The Milestone/Progress Report page is where most reporting is performed.  Previous quarters may be viewed but not changed.  There are options to submit a report monthly, quarterly, or other.  There are 2 tabs; the Summary tab provides details on the Recipient, and the Milestone Status tab is used to prepare milestone status reports.








Project Management


Milestone/Progress


 





Look at the report status in the Summary tab, then enter information into the Project Status Overview if you have comments about the project.





Select the Period and whether or not this is a Final Report.  Also make changes to the Initial Submission and Last Update dates, and the Pre-Award Authority and Paper Award selections, as needed.





Select whether the report is to be submitted by choosing either Submit Application, or by selecting to save this as a Work In Progress.
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Milestone/Progress
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Click the Milestone Status tab.  This is where you enter a new report or update/add to an existing, current-quarter, “Work In Progress” report.





An activity line item summary is displayed at the bottom of this page.  Selecting different activity line items will refresh this information to reflect the selected ALI. 





The 3rd Party Contractor Code dropdown list displays contractors the Recipient may choose for rolling stock purchases.





The Navigation and Milestone table lists all current ALIs, and is used to select items to view or modify, and to enter estimated, revised, and actual completion dates.
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Milestone/Progress


 





The Milestone Detail Description comment field is used for entering additional information about a specific Milestone.  The Milestone Progress comment field is used for entering an explanation for the revised date on a specific Milestone.





To update the latest report, select an ALI from the Table.





Milestones are tracked by activity and date – Orig. Est. Comp. Date (from original Milestones schedule), Rev. Est. Comp. Date, and Actual Comp. Date.  Double click the entry field on the selected ALI’s row in the Revised Completion Date column and enter the revised date.





Double click the entry field on the selected ALI’s row in the Actual Completion Date column, and enter the actual date.
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Milestone/Progress
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If you selected Rolling Stock vehicle purchases, you must enter a contractor code for those Milestones.  Clicking on the Milestone and select a contractor from the 3rd Party Contractor Code dropdown list at the bottom of the page.


Click OK to save your Milestone Progress Report.








**Note:  TEAM-Web Milestone Progress Reporting differs from TEAM in a few key areas.  In TEAM-Web, there is a choice for selecting Monthly Report, Quarterly Report, or Other.  There is no longer a column for Milestone #.  The FTA Amount, TOT Elig Cost, and Quantity are now listed at the bottom instead of the top of the Milestone Status tab.  Previous quarter information may not be modified, but may be viewed.  Standard Milestones (rolling stock – buses, rail cars, ferries) cannot be deleted, and when standard Milestone 2 – Contract Awarded has an “Actual Comp. Date” entered, then a 3rd Party Contractor Code must be selected.
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Project Management


Revise Project Budget


 





Revising the project budget involves shifting funds between Activity Line Items.  You will no longer be able to reduce Federal funds in a budget revision, as you could in TEAM.  Both increases and reductions in funds will require an amendment, as will changes in Scope.  If there is a drastic change when shifting funds between ALIs, this will also require an amendment.  FTA regional offices will decide if an amendment needs to be created for budget revisions that involve shifting funds.





Query your project on the Project Management page.


Click Revise Project Budget on the navigational menu.
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Revise Project Budget- Summary Tab


 





The first tab displayed is the Summary tab.  This tab provides information about the budget revision, and basic header information on the project.  





If there is no current pending revision, the screen opens with the Revision # field defaulting to “Rev. No.: X (Current-New Request)”.  Begin your revision by providing text in the Reason field.





When a revision is performed, the Created field is populated with the name of the user creating the revision and the date of the revision.  When it is submitted for FTA review/approval, the Submitted field is populated with the submitting user’s name and the date of submission.  Once approved by FTA, the Approved field is likewise populated with the FTA official’s name and the date of approval.
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Project Management


Revise Project Budget- Revise Budget Tab


 





64





Click the Revise Budget tab.  This tab is where fund amounts may be shifted from one ALI to another ALI.  





The current budget appears on the left side of the page.  The revision table on the right is used to enter budget and quantity revision amounts.  Select an existing ALI and make the necessary changes.





Enter a justification for the budget revision in the Details entry field.  
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Project Management


Revise Project Budget- Revise Budget Tab
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Check the Reviewer Messages field for automatically updated information and results from the Application Reviewer.  This review adheres to budget revision request requirements.





When shifting funds between ALIs, go to the ALI that you will be adding funds to, and add the shifted amount to the current amount.  Then go to the ALI that you will be removing funds from, and subtract the shifted amount from the current amount.





For a shifting of funds, reduce the funds in the FTA column only.





To add an ALI, click the “Add” button and add the ALI number in the Budget Activity field
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Project Management


Revise Project Budget- Revise Budget Tab
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Tab or click out of the field and the default Activity Line Item Description appears; add appropriate quantity and cost figures (and AFC, if necessary), and provide a Details justification for the added ALI.





As with the budget, you can click the Magnifying Glass icon and select an existing Scope in the Budget Details screen.  You can select individual ALIs from the folders by selecting an ALI, then clicking on the right arrow.  Click OK to return to the Revise Budget page, and enter the necessary data and text for the new ALI(s).





Project Control Totals and Difference amounts appear at the top of the screen showing any changing differences as existing ALIs are modified or deleted and/or new ones added. The goal is a balanced (no Difference amounts), revised budget.
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Project Management


Revise Project Budget- View Budget & Change Log Tabs


 





Click the View Budget tab.  This tab permits viewing the current (proposed) budget in spreadsheet format.  Note that no modifications may be made on this tab.








Click the Change Log tab.  This tab is also read-only, and allows viewing of the revised line items in the project budget.  





The Revise Control Totals tab page presents all the control totals in the Project budget in a spreadsheet format.








The current view to the right displays the Change Control Totals.  You can change the view by selecting the second radio button to All Control Totals.


























Project Management


Revise Project Budget- Revise Control Totals Tab


 





     20. This tab presents all of the   


          control totals in the project 


          budget.  





As always, please notice that the modifiable fields are outlined in black.
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Revise Project Budget- Revise Control Totals Tab
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Revise Project Budget
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22.Click the OK icon to save 


     the new revision or the 


     modified, existing revision.  


     You have the option to save 


     this revision as a Work In 


     Progress, or to submit it





23.After submitting the budget   


     revision, FTA will determine 


     whether the revision is 


     approved.


























Click on Project Management and query for a project





Highlight the project by clicking on it and then click on Project Info.  A new window will open displaying the Recipient Contact and the FTA Project Manager.  Note:  you may only access this window if the application is Active/Executed.





If the project is not Active/Executed, then you will receive a pop up message as displayed below.





You many make changes to the Project Info screen by clicking on the Update button.  The window will change notifying you of your update.
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24. For the FTA user to approve the 


      budget revision, they simply have 


      to click on the approve icon noted 


      to the right.





25. Adversely, the FTA can disapprove 


      the revision just as easily with the 


      disapprove icon.





26. After the FTA has approved the 


      budget revision, the screen will 


      update and the approve/ 


      disapprove icons will be replaced 


      with an Undo icon.  The FTA user 


      can undo their approval action by 


      clicking this.
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Project Management- FTA Only


Approve Budget Revision


 





The Project Funds/Status screen is view only.





The Summary tab displays the general information as displayed to the right.





Click on the blue text to the right of Last Deobligation for more information.
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Project Funds/Status- Summary Tab


 





The Project Funding tab is also view only.





You can view the data in two different formats:  Account Class Code and Financial Purpose Code.





Click on the drop down arrow to select the desired view.
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Project Funds/Status- Project Funding Tab


 





The view only By Amendment tab has two drop down options to view data.





Click on the drop down arrow next to Amendment number.  Select the last Amendment Number that you would like to view.





Click on the drop down arrow next to View.  You may choose to view only the selected amendment from the previous drop down screen [Selected Amendment Only], or you may elect to view all of the amendments up to and including the selected amendment [Cumulative to selected Amendment].
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Project Funds/Status- By Amendment Tab


 





The current funding for a project is shown on this screen.





The highlighted Acct. Class Code from the table to the far left reveals all the instances of where and when the project was funded in the center “Transfer From:” table.





The data highlighted in the “Transfer From:” table reveals all of the eligible FPC’s the user can transfer from in the “Transfer To:” table to the far right.  If an FPC is not listed, then the user cannot legally perform the transfer.





The user can type in the transfer amount up to the amount shown in the “Available for Transfer” column.  This value represents the total funding minus all disbursements.





Remarks pertinent to the transfer may be made in the FPC Transfer Remarks field.
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FPC Transfer- FPC Transfer Tab


 





This tab shows all of the changes in a spreadsheet format that the user has currently made regarding the FPC Transfer prior to saving their input.





This screen is read only, and the transfer remarks should correspond to the record that is highlighted.
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FPC Transfer- Unsaved FPC Transfers Tab


 





This tab shows all of the previously saved FPC Transfers for the given project.  It is essentially a history of all of the transfers in the same spreadsheet format as the Unsaved FPC Transfers tab.





This tab/screen is for viewing previous transactions, and is therefore not modifiable.
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FPC Transfer- Prior FPC Transfers Tab
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Project Info


 





Project Management


Close Out


 








When a project has completed its Scope and purpose, and will not be amended, it is a candidate for closure.  A Recipient user can request that a project be closed even if the project is not fully disbursed.  





Select a queried project, then from the Project Management menu click Close-Out.  
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Project Management


Close Out


 





Read the Reviewer Messages and follow the required actions.  Until these conditions are met, the project may not be closed out.





Click the Final box next to Budget, Financial Status Report, and Milestone/Progress report.  All three must be marked to do a close-out.





Click the Date Recip. Requests Close-Out field, then click the OK icon to save the request.





The project will be evaluated by FTA.  FTA must approve the close-out before the project is officially closed.





If no undisbursed/unliquidated amount exists, the FTA user clicks the Date FTA Approves Close-Out field and the current system date appears.  Click the OK icon to save the approval.  TEAM-Web updates the project status to “Closed”.
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If there is an undisbursed/unliquidated amount, a close-out amendment must be entered.  No PINning of the award agreement is involved for such a closeout amendment, but FTA must follow through to deobligation and award, and then perform the close-out process for the ‘deobligation to close’ amendment.





TEAM-Web User’s Guide





   Chapter 834:   Project ManagementDeveloping a New ProjectModifying an Application


Financial Status Report


Milestone/Progress Report


Revise Project Budget


Approve Budget Revision


Project Funds/Status


FPC Transfer


Project Info


Close-Out  Project Information


  Budget


  MilestonesLife Cycle of a Project	


  Environmental Findings


  Fleet Status


  FTA CommentsCreate a New Project





Note:  Notice that in TEAM-Web there is no longer the option for the recipient to modify the FTA amount.  In TEAM 5.1, the user was allowed to perform a budget revision by entering negative FTA amounts.  This caused some confusion in the Deobligation process.  Therefore only non-FTA money may be shifted and/or altered.  
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Recipient: [1458 | [GREATER RICHMOND TRANSIT COMPANY
Project:  [VA-90-X203-00  [Buses, Maint. Facility, Prev. Maint

Amenimnt]

Gross Project Cost: | 30,00 Date Rectp Reguests Close.OutfF/252001 |

Adjustment Amownt: | 5000 Date FTA Approves Close-Outf5/25/2001 |

Towl Eighle Cost: | 5000 Date Records SemtwFRC|
TowlFTAAmownt [ §000  FeleralRecords ControlNumber| |

Other Federal Funs: $0.00 Close-Out Status

Local Share: [ s00 Final

Total Obligations: | $0.00 I” Budget

Total Decbligations: [ $0.00, I™ Financial Status Report
NetDishursements: | $0.00 I Milestone/Progress report
Unliquidated Balance:] 50,00

[Please Create and Swmit Financial Status Report. |
Please Create and Submit Nilestone/Progress Report.
Please mark the budget final.

Reviewer
Messages:

Elbore 3 [ et








